



Revisioning

our Catholic Schools
in Strathcona County

Process & Timelines

Revisioning our Catholic
Schools in Strathcona County



ELK ISLAND
CATHOLIC SCHOOLS

Revisioning Process & Timelines



Activity

**Information Meeting #1:
Initiative Kick Off**

**Stakeholder Engagement
(Four Phases: A, B, C, D)**

Individual School Community Meetings
Re: Focus Group Feedback, Identified Trends & Potential Options

**Information Meeting #2:
Presentation of Options & Recommendations**

Recommendations to Board of Trustees

Communicate Board's Decision on Revisioning

Implementation of Board's Decision

Timeline

April 26, 2011

May – December, 2011

January, 2012

February, 2012

February, 2012

February, 2012

**February –
September, 2012**

Revisioning our Catholic
Schools in Strathcona County





Revisioning Process & Timelines

Activity

**Information Meeting #1
Initiative Kick Off**

**Archbishop Jordan Catholic High School
School Library 7:00 – 8:00 pm**

Everyone Welcome!

Timeline

April 26, 2011

Revisioning our Catholic
Schools in Strathcona County



Revisioning Process & Timelines



Activity

Timeline

Stakeholder Engagement

- | | |
|---|---------------------------|
| A. Information Meetings at Schools | May, 2011 |
| B. Student, Staff & Parent Focus Groups | September – October, 2011 |
| C. Data Analysis of All Feedback | November – December, 2011 |
| D. Individual School Community Meetings
Re: Focus Group Feedback, Identified Trends &
Potential Options | January, 2012 |



Revisioning Process & Timelines

Activity

Timeline

Stakeholder Engagement (A) Information Meetings at Schools

May, 2011

Madonna Catholic School

May 9

Holy Redeemer Catholic School

May 12

St. Theresa Catholic School

May 16

Holy Spirit Catholic School

May 25

Our Lady of Perpetual Help Catholic School

May 25

Archbishop Jordan Catholic High School

May 30

St. Luke Catholic School

May 30

Father Kenneth Kearns Catholic Schools

May 31

Jean Vanier Catholic School

May 31





Revisioning Process & Timelines

Activity

Stakeholder Engagement (B) Focus Groups – Students

Madonna Catholic School
Holy Redeemer Catholic School
St. Theresa Catholic School
Holy Spirit Catholic School
Our Lady of Perpetual Help Catholic School
Archbishop Jordan Catholic High School
St. Luke Catholic School
Father Kenneth Kearns Catholic Schools
Jean Vanier Catholic School

Timeline

September, 2011

September 12
September 13
September 8
September 9
September 12
September 14
September 13
September 14
September 9

Revisioning Process & Timelines



Activity

Stakeholder Engagement (B) Focus Groups – Staff

Madonna Catholic School
Holy Redeemer Catholic School
St. Theresa Catholic School
Holy Spirit Catholic School
Our Lady of Perpetual Help Catholic School
Archbishop Jordan Catholic High School
St. Luke Catholic School
Father Kenneth Kearns Catholic Schools
Jean Vanier Catholic School

Timeline

September - October, 2011

October 6
October 17
September 19
September 20
October 5
October 19
October 13
October 18
September 21





Revisioning Process & Timelines

Activity

Timeline

Stakeholder Engagement (B) Focus Groups – Parents

October, 2011

Madonna Catholic School
Holy Redeemer Catholic School
St. Theresa Catholic School
Holy Spirit Catholic School
Our Lady of Perpetual Help Catholic School
Archbishop Jordan Catholic High School
St. Luke Catholic School
Father Kenneth Kearns Catholic Schools
Jean Vanier Catholic School

October 4
October 12
October 3
October 3
October 5
October 12
October 11
October 11
October 4

Revisioning Process & Timelines



Activity

Timeline

**Stakeholder Engagement (C)
Data Analysis**

**Student, Staff & Parent Focus Groups
Data Analysis**

**Division Feedback Received
Data Analysis**

**November –
December, 2011**

**November –
December, 2011**

Revisioning Process & Timelines



Activity

Timeline

Stakeholder Engagement (D)

Individual School Community Meetings

Re: Focus Group Feedback, Identified Trends & Potential Options

January, 2012

Information Meeting # 2: Presentation of Options & Recommendations

January, 2012

Recommendations to Board of Trustees

February, 2012

Communicate Board's Decision on Revisioning

February, 2012

Implementation of Board's Decision

February –
September, 2012



Revisioning Process & Timelines



Activity

**Stakeholder Engagement (D)
Individual School Community Meetings**

Madonna Catholic School
Holy Redeemer Catholic School
St. Theresa Catholic School
Holy Spirit Catholic School
Our Lady of Perpetual Help Catholic School
Archbishop Jordan Catholic High School
St. Luke Catholic School
Father Kenneth Kearns Catholic Schools
Jean Vanier Catholic School

Timeline

January, 2012

January 10
January 26
January 16
January 12
January 19
January 23
January 25
January 17
January 24

Revisioning

our Catholic Schools in Strathcona County



Please send us your comments ... here's how:

Email eics@eics.ab.ca

Website <http://www.eics.ab.ca/>

Twitter <http://twitter.com/#!/EICathSchools>

Phone 780-467-8896

Fax : 780-467-5469

Revisioning our Catholic
Schools in Strathcona County

