



# Revisioning

our Catholic Schools  
in Strathcona County

**Process & Timelines**

Revisioning our Catholic  
Schools in Strathcona County



ELK ISLAND  
CATHOLIC SCHOOLS

# Revisioning Process & Timelines



## Activity

**Information Meeting #1:  
Initiative Kick Off**

**Stakeholder Engagement  
(Four Phases: A, B, C, D)**

**Individual School Community Meetings**  
Re: Focus Group Feedback, Identified Trends & Potential Options

**Information Meeting #2:  
Presentation of Options & Recommendations**

**Recommendations to Board of Trustees**

**Communicate Board's Decision on Revisioning**

**Implementation of Board's Decision**

## Timeline

**April 26, 2011**

**May – December, 2011**

**January, 2012**

**February, 2012**

**February, 2012**

**February, 2012**

**February –  
September, 2012**

Revisioning our Catholic  
Schools in Strathcona County





# Revisioning Process & Timelines

## Activity

**Information Meeting #1  
Initiative Kick Off**

**Archbishop Jordan Catholic High School  
School Library                      7:00 – 8:00 pm**

**Everyone Welcome!**

## Timeline

**April 26, 2011**

Revisioning our Catholic  
Schools in Strathcona County



# Revisioning Process & Timelines



## Activity

## Timeline

### Stakeholder Engagement

- |   |                           |
|---|---------------------------|
| A. Information Meetings at Schools  | May, 2011                 |
| B. Student, Staff & Parent Focus Groups   | September – October, 2011 |
| C. Data Analysis of All Feedback  | November – December, 2011 |
| D. Individual School Community Meetings<br>Re: Focus Group Feedback, Identified Trends &<br>Potential Options | January, 2012             |



# Revisioning Process & Timelines

## Activity

## Timeline

### Stakeholder Engagement (A) Information Meetings at Schools

May, 2011

*Madonna Catholic School*

*May 9*

*Holy Redeemer Catholic School*

*May 12*

*St. Theresa Catholic School*

*May 16*

*Holy Spirit Catholic School*

*May 25*

*Our Lady of Perpetual Help Catholic School*

*May 25*

*Archbishop Jordan Catholic High School*

*May 30*

*St. Luke Catholic School*

*May 30*

*Father Kenneth Kearns Catholic Schools*

*May 31*

*Jean Vanier Catholic School*

*May 31*





# Revisioning Process & Timelines

## Activity

### Stakeholder Engagement (B) Focus Groups – Students

*Madonna Catholic School*  
*Holy Redeemer Catholic School*  
*St. Theresa Catholic School*  
*Holy Spirit Catholic School*  
*Our Lady of Perpetual Help Catholic School*  
*Archbishop Jordan Catholic High School*  
*St. Luke Catholic School*  
*Father Kenneth Kearns Catholic Schools*  
*Jean Vanier Catholic School*

## Timeline

### September, 2011

*September 12*  
*September 13*  
*September 8*  
*September 9*  
*September 12*  
*September 14*  
*September 13*  
*September 14*  
*September 9*



# Revisioning Process & Timelines

## Activity

### Stakeholder Engagement (B) Focus Groups – Staff

*Madonna Catholic School*  
*Holy Redeemer Catholic School*  
*St. Theresa Catholic School*  
*Holy Spirit Catholic School*  
*Our Lady of Perpetual Help Catholic School*  
*Archbishop Jordan Catholic High School*  
*St. Luke Catholic School*  
*Father Kenneth Kearns Catholic Schools*  
*Jean Vanier Catholic School*

## Timeline

### September - October, 2011

*October 6*  
*October 17*  
*September 19*  
*September 20*  
*October 5*  
*October 19*  
*October 13*  
*October 18*  
*September 21*



# Revisioning Process & Timelines

## Activity

## Timeline

### Stakeholder Engagement (B) Focus Groups – Parents

October, 2011

*Madonna Catholic School*  
*Holy Redeemer Catholic School*  
*St. Theresa Catholic School*  
*Holy Spirit Catholic School*  
*Our Lady of Perpetual Help Catholic School*  
*Archbishop Jordan Catholic High School*  
*St. Luke Catholic School*  
*Father Kenneth Kearns Catholic Schools*  
*Jean Vanier Catholic School*

*October 4*  
*October 12*  
*October 3*  
*October 3*  
*October 5*  
*October 12*  
*October 11*  
*October 11*  
*October 4*

# Revisioning Process & Timelines



## Activity

## Timeline

**Stakeholder Engagement (C)  
Data Analysis**

**Student, Staff & Parent Focus Groups  
Data Analysis**

**Division Feedback Received  
Data Analysis**

**November –  
December, 2011**

**November –  
December, 2011**

# Revisioning Process & Timelines



## Activity

## Timeline

### Stakeholder Engagement (D)

#### Individual School Community Meetings

Re: Focus Group Feedback, Identified Trends & Potential Options

January, 2012

#### Information Meeting # 2: Presentation of Options & Recommendations

January, 2012

#### Recommendations to Board of Trustees

February, 2012

#### Communicate Board's Decision on Revisioning

February 15, 2012

#### Implementation of Board's Decision

February –  
September, 2012

# Revisioning Process & Timelines



## Activity

**Stakeholder Engagement (D)  
Individual School Community Meetings**

*Madonna Catholic School*  
*Holy Redeemer Catholic School*  
*St. Theresa Catholic School*  
*Holy Spirit Catholic School*  
*Our Lady of Perpetual Help Catholic School*  
*Archbishop Jordan Catholic High School*  
*St. Luke Catholic School*  
*Father Kenneth Kearns Catholic Schools*  
*Jean Vanier Catholic School*

## Timeline

**January, 2012**

*January 10*  
*January 26*  
*January 16*  
*January 12*  
*January 19*  
*January 23*  
*January 25*  
*January 17*  
*January 24*

# Revisioning Process & Timelines



## Announcement of Board's Decision

Wednesday, February 15, 2012  
Monthly Board of Trustees Meeting  
5:30 p.m.  
Archbishop Jordan Catholic High School  
Cafeteria

Revisioning our Catholic  
Schools in Strathcona County



# Revisioning

## our Catholic Schools in Strathcona County



Please send us your comments ... here's how:

Email [eics@eics.ab.ca](mailto:eics@eics.ab.ca)

Website <http://www.eics.ab.ca/>

Twitter <http://twitter.com/#!/EICathSchools>

Phone 780-467-8896

Fax : 780-467-5469

Revisioning our Catholic  
Schools in Strathcona County

